| REQUEST FOR INSPECTION | | | | |
|--|------------------------------|------------------|--|--|
| | TIME : : | | | |
| INSPECTOR Joe Moort Companies Bob Baldwin □ Jason Bienek □ Cary Moran □ Jose Gomez □ City Engineer HDRGngly | | | | |
| Demolition | Generator Concrete Steel Pad | Mechanical Cover | | |

| Demolition | Generator Concrete Steel Pad | Mechanical Cover | |
|---|--------------------------------------|--------------------------------------|--|
| Temporary Tree Protection Fencing | Generator Final - Operative | Mechanical Vent Hood | |
| Pre-Construction Site | Fence Post Hole | Mechanical Grill Seal | |
| Piers | Fence Final | Mechanical Box Seal | |
| Foundation Repair | Pool Stake Out & Pool Doc Box Set Up | Mechanical Air Make Up | |
| Foundation Steel – Survey Verified | Deck Steel / Pool Steel | Mechanical Final | |
| Hurricane Strapping – Exterior Wall | Deck Final / Pool Final | Mechanical Change Out | |
| Wall Board Exterior | Roof Final | Mechanical Cover (Wine Room) | |
| Ridge Height - Verification | Synthetic Turf | Mechanical Final (Wine Room) | |
| Stair Compliance | Electrical T-Pole | Sewer Disconnect | |
| Framing Only | Electrical Cover | Plumbing Water Line | |
| Frame Cover | Electrical Ditch Cover | Plumbing Sewer Line | |
| Poly Seal | Electrical TCI | Plumbing Ground | |
| Insulation | Electrical Reconnect | Plumbing Shower Pan/Wall Board | |
| Wall Board Interior | Pool Electrical Underground | Plumb Gas: House / Pool / Generator | |
| - Brick Tie | Pool Electrical Cover | Plumbing Cover | |
| Stucco Lathe | Pool Electrical Final | Plumbing Final | |
| Building Final | Electrical Final | Pool Plumbing Cover | |
| Tree Final | Temporary Drainage | Pool Plumbing Vacuum Breaker, P-Trap | |
| Driveway / Steel | Drainage Partial | Plumbing Pool Final | |
| Driveway Final | Drainage Cover | Water Heater Final | |
| Sidewalk/Flatwork/Pavers Steel | Orainage Final | Irrigation Trench / Final | |
| Sidewalk/Flatwork/Paver Final | Fire Sprinkler Cover / Final | Other/Miscellaneous | |
| CONTRACTOR NAME: Antonio Rolas CONTACT PHONE/EMAIL# 832.542.4060 PASS FAIL DATE: 7/J7/23 | | | |
| CONTACT PHONE/FMAIL:## | 32.542.4060 | DATE: 7/27/23 | |
| INSPECTOR COMMENTS: Link | 1464 | TIME: 10:57 | |
| ast inspection on temp village INSPECTOR: Jac mare | | | |
| Re-Inspection Fee Required | | | |
| Gooding does not motor approved plan | | | |
| Salrounte opposes to be touch delinger dem to | | | |
| 1. It flowing north. Area single seek from | | | |
| | | | |

rout in reder of Vilage to perfer dining to man.

week a several triners.

A. rous lube starring allegand low sons